

ID	WBS	Task Name	Duration	Start	Finish	Work	Predeces	Resource Names
1	1000	Project Initiation	13 days	Mon 4/12/04	Wed 4/28/04	0 hrs		
2	1.1	Prep	4 days	Mon 4/12/04	Thu 4/15/04	0 hrs		
3	1.2	Kickoff Meeting	4 days	Fri 4/16/04	Wed 4/21/04	0 hrs	2	
4	1.3	Follow-up	5 days	Thu 4/22/04	Wed 4/28/04	0 hrs	3	
5	2000	Requirements Analysis	15 days?	Mon 4/12/04	Fri 4/30/04	0 hrs		
6	2.1	Review Documents	1 day?	Thu 4/29/04	Thu 4/29/04	0 hrs	4	
7	2.2	Interview Users	1 day?	Fri 4/30/04	Fri 4/30/04	0 hrs	6	
8	2.3	Document Requirements	1 day?	Mon 4/12/04	Mon 4/12/04	0 hrs		
9	3000	Design	20 days	Mon 4/12/04	Fri 5/7/04	0 hrs		
10	3.1	Database Design	20 days	Mon 4/12/04	Fri 5/7/04	0 hrs		
11	3.2	Application Design	20 days	Mon 4/12/04	Fri 5/7/04	0 hrs		
12	4000	Development	1 day?	Mon 4/12/04	Mon 4/12/04	0 hrs		
13	5000	Testing	1 day?	Mon 4/12/04	Mon 4/12/04	0 hrs		
14	6000	Deployment	1 day?	Mon 4/12/04	Mon 4/12/04	0 hrs		
15	7000	Support	1 day?	Mon 4/12/04	Mon 4/12/04	0 hrs		
16	8000	Configuration Management	1 day?	Mon 4/12/04	Mon 4/12/04	0 hrs		
17	9000	Project Management	1 day?	Mon 4/12/04	Mon 4/12/04	0 hrs		