

Sample Work Breakdown Structure

1000	Project Management
1100	Project Setup/Initiation
1200	Project Plan Documentation
1300	Project Schedule Development & Management
1400	Status Reporting
1500	Risk Management
1600	Subcontract Management
1700	Project Meetings
1800	Project Closeout
2000	Analysis/Requirements
2100	Business Process/Use Case Meetings
2200	Business Process/Use Case Documentation
2300	Requirements Meetings
2400	Requirements Documentation
3000	Design
3100	Database Design Meetings
3200	Database Design Documentation
3300	Application Design Meetings
3400	Application Design Documentation
3500	System Architecture Design Meetings
3600	System Architecture Design Documentation
3700	System Integration Design Meetings
3800	System Integration Design Documentation
4000	Application Development
4100	Programming
4110	Programming For Module A
4120	Programming For Module B
4130	Programming For Module C
4140	Programming For Module D
4150	Programming For Application Integration
4200	Code Reviews
4300	Application Testing
4310	Test Documentation
4340	Factory Testing
4350	Issue/Bug Resolution
4360	Site Acceptance Testing
5000	Database Development
5100	Pilot

5200	Data Conversion/Migration
5300	Data QA/QC
6000	Deployment
6100	Release Planning & Management
6200	Issue/Bug Management
6300	Server Management
6400	Source Code Management
6500	Database Management
6600	Install Documentation
6700	Installation
6800	Help & Training Material Documentation
6900	User Training
7000	Operations & Maintenance
7100	System Administration
7200	System Tuning
7300	User Support & Help Desk